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OPERABLE UNIT NO. 11, WEST SPRAY FIELD, MILESTONE MODIFICATION - MBA-033-93 

Ref: R. L. Benedetti Itr, RLB-0752-93, to Robert M. Nelson, Jr., Rescoping of the 
Operable Unit No. 11 (OU 11) West Spray Field RCRA Facilities Investigation/ 
Remedial Investigation (RFVRI), December 9, 1992 

A complete scoping report for Operable Unit No. 11 (OU 11) was due to the Department of 
Energy (DOE) on March 2, 1993. That milestone has been missed. DOE was aware that the 
milestone would not be met due to lack of written concurrence with the OU 11 scope change 
and has verbally acknowledged approval. Rescoping of the project is in progress. A 
Contaminants of Concern list is being generated by EG&G Environmental Restoration Risk 
Assessment in order to support development of a revised Field Sampling Plan (FSP) and 
Data Quality Objectives (DQOs) designed to streamline the OU 11 field investigation. The 
goal of this effort is to provide data supporting a justification for No Further Action. The 
estimated date for completion of the revised draft F S P  is April 21, 1993. 

As mentioned in- the above-referenced correspondence, EG&G Environmental Remediation is 
postponing further action on the rescoping of OU 11 until written concurrence is received 
from DOE. Future tasks include shifting of current FY93 funding and concurrence of new 
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scope through the Change Control Board. 

Please provide guidance in this matter so that rescoping can begin in earnest. Please 
contact T. P. O'Rourke of Remediation Project Management at extension 8577 if you have 
any questions. 

M. B. Arndt 
Director 
ERWRemediation Project Management 
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